

PROJECT PLANNING PHASE

Product Backlog & User Stories

Date	01 October 2026
Team ID	BDU463SWTID-2026-8770
Project Name	Implement Client Script & UI Policy

1. Project Planning Overview

This document applies the supplied Project Planning Template to the project Implement Client Script & UI Policy. The project focuses on controlled client-side form behavior using Client Scripts and UI Policies.

2. Product Goal

- Improve form usability through dynamic field behavior.
- Use Client Scripts for event-driven client-side actions such as onLoad and onChange.
- Use UI Policies for condition-based mandatory, visibility, and read-only behavior.
- Validate user input early and reduce avoidable submission errors.
- Keep rules modular, testable, and maintainable.

3. Product Backlog & Sprint Schedule

Sprint	Epic	Story	Task	Points	Priority	Team Members
Sprint-1	Form Analysis	USN-1	Identify target forms, fields, conditions and dependencies.	2	High	
Sprint-1	Client Script	USN-2	Implement onLoad client-side initialization behavior.	3	High	
Sprint-1	Client Script	USN-3	Implement onChange behavior for dependent fields.	3	High	
Sprint-2	UI Policy	USN-4	Make selected fields mandatory when conditions are true.	3	High	
Sprint-2	UI Policy	USN-5	Show or hide fields according to conditions.	3	High	
Sprint-2	UI Policy	USN-6	Make fields read-only for the required state.	2	Medium	

4. Detailed User Stories

USN-1 – Form Analysis

Identify target forms, fields, dependencies, expected states and business conditions before implementation.

USN-2 – onLoad Client Script

Initialize or adjust client-side form values when the form opens.

USN-3 – onChange Client Script

Respond to a change in a controlling field and update dependent behavior.

USN-4 – Mandatory UI Policy

Make a field mandatory when the defined condition is satisfied.

USN-5 – Visibility UI Policy

Show or hide a field based on the configured condition.

USN-6 – Read-only UI Policy

Prevent editing when the required condition is true.

USN-7 – Validation & Testing

Verify expected, unexpected, empty, invalid and boundary inputs.

USN-8 – Documentation

Record purpose, condition, affected fields, expected behavior and test results.

5. Acceptance Criteria

- Each Client Script runs only for its intended event and condition.
- Each UI Policy affects only its intended fields.
- Mandatory fields prevent incomplete submission where required.
- Visibility and read-only states behave consistently.
- Test results are documented before completion.

6. Dependencies & Risks

- Form and field requirements must be identified before scripting.
- Dependent-field logic should be agreed before onChange implementation.
- Client Scripts and UI Policies must be reviewed together to avoid conflicting actions.
- Every rule should have a clear condition and purpose.
- Changes must be tested after each sprint.

7. Definition of Done

- User story is understood and accepted.
- Client Script or UI Policy is implemented on the intended form.
- Conditions and affected fields are verified.
- Positive and negative tests are completed.
- Defects are corrected and retested.
- Implementation details are documented.

8. Planning Summary

The backlog moves from analysis to Client Script behavior, then UI Policy configuration, validation, testing and documentation. This sequence establishes dependencies before final verification.