

PROJECT PLANNING PHASE

Sprint Planning, Story Points & Estimation

Date	01 October 2026
Team ID	BDU463SWTID-2026-8770
Project Name	Implement Client Script & UI Policy

1. Sprint Planning Approach

The supplied planning logic defines a Sprint as a fixed period, an Epic as a larger task broken into stories, and a Story Point as an effort estimate. The project uses this structure to plan Client Script and UI Policy implementation.

2. Story Point Scale

Points	Effort	Project Use
1	Very Easy	Small check or documentation task
2	Normal	Straightforward configuration
3	Moderate	Client-side logic or test scenario
5	Difficult	Complex interaction or conflict resolution

3. Sprint 1 – Analysis & Client Scripts

- Epic 1: Form and field analysis.
- Epic 2: onLoad and onChange Client Script implementation.
- Epic 3: Initial client-side testing.

Story	Task	Points	Priority
USN-1	Form and field analysis	2	High
USN-2	onLoad Client Script	3	High
USN-3	onChange Client Script	3	High
USN-7A	Initial testing	2	Medium

Sprint 1 planned total = 10 story points.

4. Sprint 2 – UI Policies

- Epic 4: Mandatory field behavior.
- Epic 5: Visibility behavior.
- Epic 6: Read-only behavior.
- Epic 7: Conflict review between Client Scripts and UI Policies.

Story	Task	Points	Priority
USN-4	Mandatory UI Policy	3	High
USN-5	Visibility UI Policy	3	High
USN-6	Read-only UI Policy	2	Medium
USN-7B	UI behavior testing	2	High

Sprint 2 planned total = 10 story points.

5. Sprint 3 – Validation & Documentation

Story	Task	Points	Priority
USN-7C	Full scenario and regression testing	3	High
USN-8	Technical and user documentation	2	Medium
USN-9	Defect correction and retesting	3	High

Sprint 3 planned total = 8 story points.

6. Sprint Tracker

Sprint	Total Points	Duration	Start	End	Completed	Release
Sprint-1	10	6 Days	05 Oct 2026	10 Oct 2026	10	10 Oct 2026
Sprint-2	10	6 Days	12 Oct 2026	17 Oct 2026	10	17 Oct 2026
Sprint-3	8	6 Days	19 Oct 2026	24 Oct 2026	8	24 Oct 2026

7. Velocity Calculation

Planned total story points = $10 + 10 + 8 = 28$.

Planned average velocity across 3 sprints = $28 / 3 = 9.33$ story points per sprint.

8. Sprint Review Focus

- Confirm each rule against its user story.
- Record completed and incomplete story points.
- Review Client Script/UI Policy conflicts.
- Reassess unfinished work before carrying it forward.