

PROJECT PLANNING PHASE

Project Tracker, Velocity & Burndown

Date	01 October 2026
Team ID	BDU463SWTID-2026-8770
Project Name	Implement Client Script & UI Policy

1. Project Tracking Purpose

This tracker follows the supplied template's approach to sprint totals, completed story points, velocity and burndown. A burndown view represents work remaining against time.

2. Planned Sprint Progress

Sprint	Planned	Completed	Remaining	Status
Sprint-1	10	10	18	Planned complete
Sprint-2	10	10	8	Planned complete
Sprint-3	8	8	0	Planned complete

3. Burndown Data

Checkpoint	Work Remaining	Change	Interpretation
Project Start	28	—	All planned work remains
After Sprint-1	18	-10	Client Script scope completed
After Sprint-2	8	-10	UI Policy scope completed
After Sprint-3	0	-8	Validation and documentation completed

4. Detailed Tracking by Epic

Epic	Stories	Points	Sprint	Measure
Form Analysis	USN-1	2	Sprint-1	Requirements confirmed
Client Scripts	USN-2, USN-3	6	Sprint-1	Script behavior tested
UI Policies	USN-4, USN-5, USN-6	8	Sprint-2	Field states verified
Testing	USN-7	7	Sprint-1 to 3	Test cases passed
Documentation	USN-8	2	Sprint-3	Documentation completed
Defect Correction	USN-9	3	Sprint-3	Retest passed

5. Quality Tracking

- Verify the event and condition of every Client Script.
- Verify every UI Policy affects only intended fields.
- Record conflicts between rules.
- Retest after changes.
- Maintain a final release checklist.

6. Risk & Issue Tracker

Risk / Issue	Impact	Mitigation	Owner	Status
Overlapping rules	Incorrect field state	Review Scripts and Policies together		Open
Incorrect condition	Unexpected behavior	Test positive and negative cases		Open
Missing dependency	Incomplete behavior	Document dependent fields first		Open
Late defect discovery	Sprint delay	Test within each sprint		Open
Poor documentation	Maintenance difficulty	Update rule descriptions and results		Open

7. Final Completion Checklist

- All planned stories are completed or formally carried forward.
- Story points are recorded for each sprint.
- Client Script behavior is validated.
- UI Policy behavior is validated.
- Regression scenarios are tested.
- Burndown reaches the planned zero-work point.
- Project documentation is complete.

8. Planning Basis

This project-specific planning content follows the organization and terminology of the uploaded Project Planning Template and Planning Logic materials, while replacing the sample application content with Implement Client Script & UI Policy content.